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We are here – Finishing/reviewing studies



Phase 2001 2002 2003 2004 2005

Design & Conduct 
Studies

Study Outputs

Scoping Documents

Scoping Document #1: 
Identify Issues

Scoping Document #2: 
Identify Alternatives

Section 106 
Programmatic 
Agreement

Regulatory Process 
Integration

Develop PM&E 
Resource Measures / 
Settlement Agreement

Draft License 
Application

401 Certification 
Application

Final License 
Application

Oroville Facilities Relicensing (Project No. 2100)

June 2002

January 2003

April 2004

 Jan. 2005

Design Studies Year 1 Studies Year 2 Studies

Interim Report
Feb. 18, 2003

Interim Report
Feb. 19, 2004

Draft Report
Oct. 14, 2003

Final Report
Oct. 15, 2004

March 2003

 Jan. 
2005



Goals of Study Plan Review 
Process

Review, approve study plan package
Secure consensus-backed Study Plan 
Package by June 2002
Continue Critical Path studies 
implementation, approve outstanding 
Critical Path studies



Study Plan Review Process

May June July

Additional 
study plans 
to Plenary

Additional 
study plans 
to Plenary

Revised 
study plans 
to Plenary

Revised 
study plans 
to Plenary

Plenary

Work 
Groups

Identify studies 
heartburn
Resolve heartburn or 
refer to WG
Review studies, if time

Approve Consent 
Calendar, if any
Review, Approve 
Cumulative Impact 
Studies, if ready

Approve Consent 
Calendar
Identify heartburn
Review, approve 
revised studies

Finalize outstanding 
studies
Address heartburn on 
studies, if any

Address heartburn on 
studies, if any

Task
Forces / 
Stakeholder 
Meetings

Finalize outstanding 
studies
Address Plenary 
heartburn on studies

Plenary 
heartburn 
summary

Plenary 
heartburn 
summary

Stakeholder Small Group Meetings



Study Plan Review Process
Where We Are Today
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(2)



Study Plan Review Process
Goal For Today’s Meeting

0 10 20 30 40 50 60

Approved

Conditionally 
Approved

Upcoming Plenary 
Group Review

(62)

(2)

(0)

(0)

(10)

Consent Calendar

Ready for Plenary Group
Heartburn Identification

On Hold

(3)



Study Plan Review 
Status After Today’s Meeting
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Study Plan Review
May Plenary Meeting

Approve Conditional Plans (W2, T10)
Discuss/Approve Consent Calendar (F2, F10)
Identify “Heartburn” Issues for Additional 
Study Plans (F1, F3.2, F9(a))
Discuss/Resolve Heartburn Issues or Refer to 
Work Group



Plenary Study Plan Discussion
-- Groundrules --

Heartburn Issues: “Can’t-Live-With-It”
Be Brief
Respect Work Group/Task Force 
Deliberations
Consensus, Not Unanimous Consent
Work Groups Do Detailed/Technical Edits
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